Rpt-ID: RCPESPRJ Georgia Date: (7/14/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0003 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 65 Days

MCINTOSH PATH) ON SR 99 AT MCINTOSH BLVD (PINE ST)T Elapsed Calender Days: 126  Days

Percent Time: 193.85
District: 5 Area: 03
Contractor:

PLANT IMPROVEMENT CO., INC. Date Let: 10/18/2013
P. O. BOX 15469 Date Awarded: 10/18/2013
Date Contract Executed: 02/21/2014
Date Notice to Proceed: 02/25/2014
ATLANTA GA 30333 Date Work Began: 04/16/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $221,689.59 Counties:
Original Contract Amount $221,689.59 Mclntosh
Funds Available $70,400.77
Percent Complete 70.55%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007635 $221,689.59 $221,689.59 $70,400.77] 68.24% $87,883.61

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/14/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0003 Pay Period: 06/01/2014
to 06/30/2014

Project Number: 0007635 SR 99 - MCINTOSH CO. HIGHLAND TRAIL CONSTF

Federal State Project Number: CSHPP-0007-00(635)

Total to Date Prev to Date This Estimate
Participating $125,130.25 $52,807.37 $72,322.88
Non-Participating $31,282.57 $13,201.84 $18,080.73
Total Earnings $156,412.82 $66,009.21 $90,403.61
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $156,412.82 $66,009.21 $90,403.61
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($5,124.00) ($2,604.00) ($2,520.00)
Total: $151,288.82 $63,405.21
$87,883.61

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0003

Date: 07/14/2014
Page 3 of 4

Pay Period: 06/01/2014
to 06/30/2014

Project Number 0007635

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 467
5799.650 .069
.536 $400.18 $3,108.61
CSHPP-0007-00(635)
0010 210-0100 GRADING COMPLETE - LS 1.000 .350
51234.880 .550
.900 $28,179.18 $46,111.39
CSHPP-0007-00(635)
Category Amount: $28,579.36 $49,220.00
Category Number: 0020 EROISON CONTROL
0020 700-6910 PERMANENT GRASSING AC 1.000 .000
4124.200 1.000
1.000 $4,124.20 $4,124.20
Category Amount: $4,124.20 $4,124.20
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 1,430.000 .000
31.780 1,421.333
1,421.333 $45,169.96 $45,169.96
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 152.000 .000
57.900 141.667
141.667 $8,202.52 $8,202.52
0065 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20.000 8.000
35.840 12.000
20.000 $430.08 $716.80
0070 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 720.000 695.990
43.230 24.010
720.000 $1,037.95 $31,125.60



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0003

Date: 07/14/2014
Page 4 of 4

Pay Period: 06/01/2014
to 06/30/2014

Project Number 0007635

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 611-8120 ADJUST WATER METER BOX TO GRADE EA 1.000 2.000
130.450 .000
2.000 $.00 $260.90
Category Amount: $54,840.51 $85,475.78
Category Number: 0020 EROISON CONTROL
0110 700-8000 FERTILIZER MIXED GRADE TN .750 .000
824.830 .600
.600 $494.90 $494.90
Category Amount: $494.90 $494.90
Category Number: 0010 ROADWAY
0145 167-1500 WATER QUALITY INSPECTIONS MO 4.000 1.000
653.000 1.000
2.000 $653.00 $1,306.00
Category Amount: $653.00 $1,306.00
Category Number: 0020 EROISON CONTROL
0175 163-0240 MULCH TN 40.000 .000
254.330 6.730
6.730 $1,711.64 $1,711.64
Category Amount: $1,711.64 $1,711.64
Project Total Amount: $90,403.61 $156,412.82



